TYNGSBOROUGH SEWER COMMISSION

Weekly Construction Update

Phase 1 West Sewer Construction Project

227919.01
Construction
o Continued installation of gravity sewer main on Upton Drive and Old Tyng
Road.
e Blasting conducted on Upton Drive.
o Installation of gravity sewer main on Upton Drive has been completed.
e Reuvoli to continue gravity sewer main construction on Old Tyng Road next
week.

Environmental Monitoring

e Matt Marro, Tyngsborough Conservation Commission issued report
stating that there are no major issues in the Flint Road area as well as the
Middlesex Road/Old Tyng Road area.

o Steve Erickson, Environmental Monitor issued report indicating that no
action is to be taken in the wetland on Flint Road.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd

Farwell Rd

Flint Rd Complete
Flint Easement

Flint Pond Rd

Middlesex Rd Ongoing
Old Tyng Rd Ongoing
Upton Rd Complete
Westford Rd

Winslow Rd
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